

Projected Timeline – Completion of Library Bond Act Program

2004

2005

2006

2007

2008

2009

2010

2011

Establish Grant Agreements

Review Architectural Plans for All Projects

Monitor Construction of All Projects & Approve Change Orders

Review Project Compliance Documents, Audit & Close Out All Projects